







	Task Name	Oct 28							Nov 4							Nov 11							Nov 18						
		S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	
30	e. Sinks, toilets, tile work lighting assemblies, external li																												
31	f. Order supplies for the next phase schedule delivery da																												
32	g. Schedule inspections for next phase																												
33	Phase 4																												
34	Finish Carpentry, Painting, Roofing, Blacktop and signag																												
35	a. Inspections performed for stucco, insulation, lighting,																												
36	b. Make changes if needed.																												
37	c. Finish Carpentry, Painting, Roofing																												
38	D. Tables Chairs, Point of Sales system, Music Systems, :																												
39	d. Schedule final roof inspections, fire code inspections,																												
40	e. Schedule DBP deliverable sign-off.																												
41	Phase 5																												
42	Walk Through, Sign-off,																												
43	a. Inspections--all final.																												
44	b. Make changes if needed and reschedule if needed.																												
45	c. DBP & Client inspections																												
46	e. Deliverable sign-off.																												
47	Improvement Meeting																												





