

	Task	Assigned To	Start	End	Dur	%	2018		2019		Q3	
							Q3	Q4	Q1	Q2		
	Construction Schedule ⊖		7/19/18	5/30/19	217.021							
1	Signature of Project Charter and financing		7/19/18	9/25/18	48							
2	Plans Finished and Signed		9/22/18	9/28/18	5							
3	Obtain Permits		10/8/18	11/7/18	21							
4	Deconstruction, Ground Work. Plumbing ⊖		11/13/18	12/14/18	22							
4.1	Tear out anything that needs to come out		11/13/18	11/22/18	7							
4.2	Conduit, Water, Drainage, Compaction, Sidewalks		11/28/18	12/14/18	12							
5	Foundations and Concrete Work ⊖		12/14/18	1/24/19	26							
5.1	Survey, Markings, Engineering		12/14/18	12/22/18	6							
5.2	Footings, Curbs, sidewalks ⊖		1/3/19	1/24/19	14							
5.2.1	Iron work, and pouring		1/3/19	1/24/19	14							
6	Framing, Electric, Insulation, Plumbing ⊖		1/22/19	2/17/19	19							
6.1	Framing, plumbing		1/22/19	2/17/19	19							
6.2	Electric install and insulation		2/1/19	2/17/19	11							
7	Stucco, Drywall, Concrete, Landscaping		2/18/19	3/9/19	14							
8	Finish Carpentry, Painting, Signs, Blacktop, Roof		3/1/19	3/21/19	14							
9	Signs, Networks, POS, Music Systems, Lights		3/11/19	3/29/19	14							
10	Inspection		4/13/19	4/13/19								
11	Move In		5/29/19	5/30/19	1							