

	Task	Assigned To	Start	End	Dur	%	2018		2019			
							Q3	Q4	Q1	Q2	Q3	Q4
	Construction Schedule		7/19/18	7/30/19	259.021							
1	Signature of Project Charter and financing		7/19/18	9/25/18	48							
2	Plans Finished and Signed		9/22/18	9/28/18	5							
3	Obtain Permits		10/8/18	11/7/18	21							
4	Deconstruction, Ground Work. Plumbing		11/13/18	1/15/19	42							
4.1	Tear out anything that needs to come out		11/13/18	12/14/18	22							
4.2	Conduit, Water, Drainage, Compaction, Sidewalks		12/14/18	1/15/19	20							
5	Foundations and Concrete Work		1/19/19	3/14/19	36							
5.1	Survey, Markings, Engineering		1/19/19	2/16/19	19							
5.2	Footings, Curbs, sidewalks		2/16/19	3/14/19	17							
5.2.1	Iron work, and pouring		2/16/19	3/14/19	17							
6	Framing, Electric, Insulation, Plumbing		12/22/18	2/8/19	31							
6.1	Framing, plumbing		12/22/18	1/17/19	16							
6.2	Electric install and insulation		1/17/19	2/8/19	15							
7	Stucco, Drywall, Concrete, Landscaping		12/3/18	12/21/18	14							
8	Finish Carpentry, Painting, Signs, Blacktop, Roof		1/4/19	1/25/19	14							
9	Signs, Networks, POS, Music Systems, Lights		4/11/19	5/1/19	14							
10	Inspection		5/13/19	5/13/19								
11	Move In		7/29/19	7/30/19	1							