

[Company] Tel: [Company Phone]

[Company Address] Fax: [Company Fax]

[Company E-mail]

May 16, 2015 [Ref. number]

Marc Arnecke, PMP

# [Project Name]

# [Sub-Project, phase, etc.]

# Post Project (Phase) Review

This post project review is a summary and comparison of the original demands of the project and what the actual result is.

Unlike the lessons learned, the main focus is on the baselines.



### **TABLE OF CONTENTS**

ntroductionntroduction	3
Project Team	
Deliverables - Planned vs. Actual	
Project Cost - Planned vs. Actual	
Project Duration - Planned vs. Actual	
Project Success	
Project Acceptance	
mprovement Recommendations	
Project Sponsor Acceptance	11



#### **INTRODUCTION**

Write a high level project summary.



# PROJECT TEAM

Name (last, first)	Project Role	Main responsibilities	From	То	Contact
Lastname, Firstname	Quality control eng.	Off-site control and finishing works	March 2013	Oct. 2013	mail@mail.com

Marc Arnecke, PMP [Ref. number] 4 / 11



#### **DELIVERABLES - PLANNED VS. ACTUAL**

List up the initial (contractual) deliverables and compare against the actual deliverables. Give a brief explanation about changes whether deliverables were added or omitted.

Planned deliverables	Actual deliverables	Change summary

Marc Arnecke, PMP [Ref. number] 5 / 11



## **PROJECT COST - PLANNED VS. ACTUAL**

Compare the budgeted cost against actual cost and explain the differences.

Planned cost (by control account)	Actual cost	Change summary

Marc Arnecke, PMP [Ref. number] 6 / 11



## **PROJECT DURATION - PLANNED VS. ACTUAL**

Compare the planned project duration against the actual duration and explain the differences.

Planned completion	Actual completion	Change summary

Marc Arnecke, PMP [Ref. number] 7/11



# **PROJECT SUCCESS**

Explain why the project was executed successful or un-successful.



### PROJECT ACCEPTANCE

Was the project accepted by the client? (Attach a copy of the acceptance certificate).



#### **IMPROVEMENT RECOMMENDATIONS**

Summarize how similar projects can be done better in the future.



# PROJECT SPONSOR ACCEPTANCE

Prepared by:	Reviewed by:	Approved by Proj. Sponsor:
Place, dd/mm/yyy	Place, dd/mm/yyy	Place, dd/mm/yyy
Marc Arnecke, PMP	Name	Name
Designation	Designation	Designation